

Activity Calender in connection with Assembly General Election-2016

Date	Activity
4/21/2016	Last date of withdrawal of candidature
	Finalisation of Contesting Candidates.
	Observers meeting with contesting candidates *
	Printing of Postal Ballot for Service Elector.
	Shifting of EVM from Warehouse to DC.
4/22/2016	Printing of Postal Ballot Paper for PP
	Printing of EVM and Tender Ballot Paper.
	Second Randomisation of EVM *
4/23/2016	Physical pairing and PS wise segregation of EVM
4/24/2016	Commissioning of VVPAT for 203 AC and sealing of Strong Room *
4/25/2016	Commissioning of VVPAT for 203 AC and sealing of Strong Room *
	Randomisation of Micro Observers *
4/26/2016	Commissioning of EVM and sealing of Strong Room *
4/27/2016	Commissioning of EVM and sealing of Strong Room *
4/28/2016	2nd Phase Training of Polling Personnel *
4/29/2016	2nd Phase Training of Polling Personnel *
	Baggaging of Polling Materials
4/30/2016	Training on Booth Sahayak
5/1/2016	
5/2/2016	DC RC Training
5/3/2016	3rd Randomization of Polling Personnel *
5/4/2016	Opening of Strong Room and Distribution the Materials to the Polling Personnel at DC Venue *
5/5/2016	Poll Day and Receiving of the polled material at the RC Venue and sealing of Strong Room *
5/6/2016	Post poll scrutiny by RO in presence of Observer *